
AGENDA ITEM E-5 
CITY OF LODI 
COUNCIL COMMUNICATION 

AGENDA TITLE: Receive for Informational Purposes Contract Change Order - Kettleman Lane 
Gap Closure Project, Lower Sacramento Road to Ham Lane and 
Stockton Street to Cherokee Lane 

MEETING DATE: March 15,2006 

PREPARED BY: Public Works Director 

RECOMMENDED ACTION: 

BACKGROUND INFORMATION: 

This item is for information only. No action is required. 

This information is being given to Council in accordance with the 
Contract Change Order Policy approved by Resolution 85-1 73. One 
of the requirements of this policy is that the City Council be informed 
when the aggregate total of all change orders exceeds $25,000. 

Information concerning Contract Change Order No. 2 and the cost of Contract Change Order No.1 was 
provided to the City Council at its meeting of February 1, 2006. 

The attached Contract Change Order No. 3, approved by the City Manager, was in the amount of 
$8,158.86, which is 0.4% of the contract. The aggregate total of all change orders to date is $365,447.48 
(17.7% of the original contract amount). The work on Contract Change Order No. 3 includes adjustments 
to pay quantities which differed by more than 25% from the original contract estimate. The work on this 
change order also includes compensation for the additional work needed to correct ponding locations along 
the medians at Kettleman Lane and Mills Avenue and at Kettleman Lane and Lakeshore Drive. 

FISCAL IMPACT: This contract change order should not create any change in the fiscal 
impact of this project. 

FUNDING AVAILABLE: Contract Amount: 
Budgeted Fund: 

$2,426,274.48 
Measure K Flexible Congestion Relief 

Y&+ w.. P& 
Ruby P&te, Interim Finance Director 

Prepared by Wesley Fujitani. Senior Civil Engineer 
RCPhVKFIpmf 
Attachment 

APPROVED: & 3 
Blair King, CiG-&nager 

J \PROJECTS\STREETS\KetUemanGap\CC_cca3 doc 31812006 



CITY OF LODl 
PUBLIC WORKS DEPARTMENT C & # $ ? k ! f  @ihNGE ORDER NO. 3 

/JAN 3 G 20i3 
Sheef 1 of 2 

te January 25,2006 sTocmoN DiSTRIE)jlAccount NO. 325088 

PROJECT: Kettleman Lane Gap Closure Project 
(Lower Sacramento Road to Ham Lane; Stockton Street to Cherokee Lane) 

CONTRACTOR: Teichert Construction 

You are directed to make the following changes or do the following work not included in the 
Plans and Specifications on this contract. 

Description of work to be done, estimate of quantities, and prices to be paid. Unless otherwise 
stated, rates for rental of equipment cover only such time as equipment is actually used and no 
allowance will be made for idle time. 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

1. Adjust Quantity for Contract Item #13 Remove Traffic Stripe 
Add 5,750.26 M at $2.50/M Agreed Upon Price $14,375.56 

2. Adjust Quantity for Contract Item #17 Remove Roadside Sign 
Delete 51 Ea at $1 1 .OO/Ea Agreed Upon Price ( $561 .OO) 

3. Adjust Quantity for Contract Item #19 Remove Culvert 
Delete 8 M at $25.00/M Agreed Upon Price ( $200.00) 

4. Adjust Quantity for Contract Item #21 Remove Mailbox 
Delete 3 Ea at $200/Ea Agreed Upon Price 

5. Delete Contract Item #22 Relocate Roadside Sign 
Agreed Upon Price 

( $600.00) 

( $680.00) 

6. Adjust Quantity for Contract Item #23 Cold Plane Pavement 
Delete 545 M2 at $7.00/M2 Agreed Upon Price ( $3,815.00) 

7. Adjust Quantity for Contract Item #37 Minor Concrete (collar) 
Delete 0.8M3 at $400.00/M3 Agreed Upon Price ( $320.00) 

8. Adjust Quantity for Contract Item #47 Thermo Pavement Markers 
Delete 167.9 M2 at $33.00/M2 Agreed Upon Price ( $5,540.70) 

9. Install median curb cuts at Kettleman Lane/Mills Avenue and 
Kettleman Lane/Lakeshore Drive at a cost not to exceed $5,500.00 

PERCENT OF 
CONTRACT 

Original Contract Price $2,060,827.00 
Total Cost of This Change Order NOT TO EXCEED $ 8,158.86 0.4% 
Previous Change Orders $ 357,288.62 

Contract Price, Including All Change Orders, Will Be: $2,426,274.48 
Total Cost of All Change Orders to Date $ 365,447.48 17.7% 



CITY OF LODl 
PUBLIC WORKS DEPARTMENT CONTRACT CHANGE ORDER NO. 3 

Sheet 2of 2 
Date January 25, 2006 

Account No. 325088 

/ 

PROJECT: Kettleman Lane Gap Closure Project 
(Lower Sacramento Road to Ham Lane; Stockton Street to Cherokee Lane) 

CONTRACTOR: Teichert Construction / 

Submitted By Date I -Zs-oC 

Approval Recommended Date 2 4 7 - 0 C  

Approved, Public Works Director 

Approve City Manager (Per Public Works Policies and Procedures, Administration 4.1 

Date dz$$b 

,&? Date >/J& 
The undersigned contractor, having carefully considered the change proposed, agrees, if this 
proposal is approved, to provide all equipment, furnish all materials, except as otherwise noted 
above, perform all services necessary for the work above specified, and accept as full payment 
the prices shown above. 

If the contractor does not sign acceptance of this order, the contractor should refer to Section 4- 
1.03A of the Standard Specifications regarding filing a written protest within the specified time. 




